


Name: Advitha D Shetty	SRN: PES1UG24AM337	Section: F
-------------------------------	---------------------------	-------------------

LAB 2: Agile Backlog Creation & Sprint Simulation in Jira


PROJECT:

Group Travel Expense Simplification Engine



Jira Backlog Screenshot:




EPIC:




SPRINT 1:




Burndown Chart:




Sprint 2:



Burndown Chart:



SPRINT 3:



Burndown Chart:



Completion:

Completed work items [View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SLS2-7	View Trip Members	Story	Trip and Group ...	Done		2
SLS2-10	View Expense History	Story	Expense Mana...	Done		3
SLS2-15	Generate Debt Settlement Plan	Story	Debt Settlemen...	Done		8

Story Points & Priorities:

Epic	User Story	Priority	Story Points
1. Trip and Group Management	Create Trip	Highest	3
	Add Travelers to Trip	High	3
	View Trip Members	Medium	2
	Epic Total		8
2. Expense Management	Record Group Expense	Highest	5
	Split Expense Among Travelers	Highest	5
	View Expense History	Medium	3
	Record Uneven Expense Shares	High	5
	Epic Total		18
3. Multi-Currency and Exchange Rates	Record Expenses in Multiple Currencies	High	5
	Convert Foreign Currency Expenses	High	8
	Epic Total		13
4. Debt Settlement and Transaction Optimization	Calculate Traveler Balances	Highest	5
	Generate Debt Settlement Plan	Highest	8
	Minimize Settlement Transactions	High	8
	Epic Total		21
	GRAND TOTAL		60

Question & Answer

. Did your estimations reflect the actual effort?

The Story Point estimates provided a reasonable representation of the relative effort required for the Stories. Smaller tasks required fewer points, while complex tasks such as currency conversion and debt settlement required more points.

2. Was your backlog well-prioritized?

Yes. Core features such as expense recording, expense splitting, balance calculation and debt settlement were given higher priority because they are essential to the main functionality of the system.

3. How did your simulated sprints align with your plan?

The Stories were distributed across the sprints according to their priority and estimated effort. Moving the Stories from To Do to In Progress and finally Done simulated the development workflow and helped track sprint progress.

4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart showed how the remaining work decreased as Stories were completed. It helped visualize the team's progress and provided an indication of whether the planned workload could be completed within the sprint.